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Synopsis of Accomplishments 
 
Based on the project timeline, the activities planned in this quarter are designed to further 
the project team’s development of the AQMP including the completion of the QAPP for 
this grant, complete the transfer of data and modeling constructs to department staff, and 
furthering the outreach for community involvement in plan development.  The 
development of the framework for the AQMP document was on-going during this 
reporting period and a first draft of the plan is anticipated in mid-August.  There were six 
AQMP conference calls during the 2nd quarter of 2009 and a meeting in St. Louis to plan 
the AQMP document framework on June 23-24.  During these and other discussions, 
EPA-OAQPS has emphasized that the final December deliverable (e.g. AQMP 
document) is critical to the on-going AQMP project.  This emphasis has led to inclusion 
of individuals not employed by either state agency as part of the “working group” for 
development of the plan.  This inclusion will bring additional perspective to the plan and 
will enhance the overall effectiveness of its implementation.   
 
A conference call was help in late April to discuss comments from EPA’s contractor 
(funded by the National Center for Environmental Innovation) on the draft QAPP 
submitted during the 1st quarter of 2009.  The conference call raised some additional 
issues with the plan and the department is still working on responding to those issues at 
this time.  During the latter portion of this quarter, the department acquired some of the 
modeling files used by EPA-OAQPS to conduct the multi-pollutant analyses for the 
Detroit area including ozone and toxics.  This acquisition of this data will allow staff to 
begin training with the emission modeling and photochemical modeling constructs 
utilized by OAQPS for the Detroit multi-pollutant exercise. 
 
Also, the proposed change to the Missouri Emission Inventory System (MoEIS) to allow 
for collection of air toxics data has been delayed by the department’s Information 
Technology Services Division due to lack of staff time for the project.  The funding for 
this task has been moved to This delay will have a small impact on this project and will 
require more effort from technical staff to produce the necessary inventory for the 
project.  However, it is not a critical delay at this point.  The computer equipment 
purchased in the 1st quarter 2009 has been configured to allow execution of the latest 
modeling software and is fully operational at this time. 
 
The specific details for each important grant task are outlined below in Table 1.    



Table 1 - Schedule of Major Project Tasks 
 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

        
3B2 Quality 

Assurance Project 
Plan (QAPP) 

Development and submittal of  
QAPP for creation and 
implementation of the St. 
Louis AQMP  

Submittal of draft 
QAPP for the project 
to USEPA 

10/08 3/09 Draft, yes.  
Final, 
work in 
progress 

Additional 
Comments from 
EPA on 5/1/09; 
work on-going to 
respond to 
comments 

4.1 Air Toxics 
Inventory  

Obtain and process for use air 
toxics inventory information 
from Missouri/Illinois sources 
along with EPA National 
Toxics Inventory database for 
point, area, and mobile sources 
as a template for AQMP use 

Template to develop 
air toxics inventory 
for use in 
photochemical 
modeling and 
inventory analyses 

7/08 10/09 N/A This work is on-
going and staff 
has obtained the 
information to 
begin evaluation 
of the inventory 
data for the St. 
Louis area 

4.1.
1 

Emission Model 
Construct 
Transfer/Training
* 

EPA-OAQPS has developed 
an emission  modeling 
construct to process air toxics 
inventory information that is 
critical for use in this project; 
transfer of this construct from 
OAQPS with support for use  

Transfer of 
information from 
EPA-OAQPS and 
trained technical staff 
(with guidance from 
EPA) 

7-8/08 1-3/09 N/A OAQPS 
provided 
background files 
used for the 
Detroit study. 
Evaluation of 
files is still on-
going. 



Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

4.1.
2 

Upgrade Missouri 
Inventory System 
for Air Toxics** 

Change in coding necessary to 
support air toxics inventory 
improvement for stationary 
sources in Missouri’s current 
Emission Inventory System 
(MoEIS); will require contract 
($10,000); output will be a 
modified system that will track 
VOC, HAPs, and PM emission 
units independently instead of 
VOC/HAP and PM/HAP as 
currently done  

Improved inventory 
system for ease of 
facility entry of 
emission information, 
improved quality 
assurance of plant-
provided toxic data, 
and data 
analyses/storage 
capability 

10/08 10/09 N/A This portion of the 
project has been 
delayed 
indefinitely due to 
staff resource 
issues.  An 
independent 
tracking system 
will be used for 
this information 
will be required. 

4.2 Photochemical 
Modeling 
Transfer/Training
** 

EPA-OAQPS has developed 
(is developing) an air quality 
(photochemical) model to 
evaluate ozone, PM, and air 
toxics using the same 
model/inputs; transfer of this 
model to allow for a 
comprehensive evaluation of 
all relevant pollutants in StL  

Transfer of 
information from 
EPA-OAQPS and 
trained technical staff 
(with EPA guidance) 

10/08 4-6/09 N/A Same as 4.1.1 

5 Creation of 
AQMP* 

Development of the plan 
entails considerable public 
outreach, incorporation of 
technical information, policy 
discussions between the 
relevant agencies and 
stakeholders, and ultimately 
decisions about what are air 
quality priorities in St. Louis  

The AQMP 
submitted to USEPA 

12/07 12/09 N/A The AQMP 
development is 
proceeding.  A 
draft framework 
document is 
being circulated 
within the 
working group. 



 
Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

5.1 Public Outreach/ 
Education* 

Meetings with local 
community to begin the 
education process about 
AQMPs; meetings with AQMP 
team, stakeholders and internal 
management to discuss 
technical policy issues related 
to the AQMP; formal public 
comments/hearing on the plan  

Meeting summaries; 
documented revisions 
to the AQMP; 
Missouri Air 
Conservation 
Commission adoption 
of the AQMP 

12/07 12/09 N/A Three meetings 
of the Air 
Quality Advisory 
Committee in St. 
Louis were held 
and the AQMP is 
an on-going 
topic. 

5.2 Incorporation of 
Technical 
Information** 

Incorporate experience with 
model constructs and processes 
from Task 4 into the AQMP 
structure  

Discussion within the 
AQMP about 
problems/solutions, 
concepts to be 
included, start of 
documentation 
regarding transfer of 
data to others 

4-6/09 10/09  Due to delays in 
transfer of the 
modeling files 
from OAQPS, 
this process has 
just recently 
begun. 

6.1.
1 

Development of 
Request for 
Proposal (RFP) 
for Air Quality 
Modeling 
Contract** 

After the “new”modeling 
constructs have been 
transferred, an RFP will be 
created for assistance in the 
development of the emission 
inventory and modeling 
databases for the AQMP 
process; the contract will be 
for $100,000 (this amount will 
not fund the whole effort; 
assistance only)   

Completed RFP for 
modeling assistance 

12/08 3-5/09 N/A Based on 
difficulties with 
the construct 
transfers and a 
focus on 
developing the 
actual AQMP, 
the RFP will not 
be necessary 
until later this 
fall (October). 



Narrative Discussion 
 
There are two known issues that have caused minor delays in the project.  The first, 
discussed previously, is the delay in the transfer of information from OAQPS regarding 
the specific methodology utilized in the Detroit study.  This issue has been resolved and 
technical training and work needed for preparation of the modeling structure for the 
AQMP has commenced.  The next crucial issue is a meaningful discussion between the 
management of Missouri and Illinois along with EPA (OAQPS, Regions V/VII).  This 
will facilitate the policy discussion necessary for success of the AQMP.  Also, it will 
provide both states and EPA the opportunity to commit staff resources to the project that 
will allow the AQMP to be finished by December 2009.  This staff commitment is crucial 
to the on-going success of the project.  This meeting is scheduled for August/September 
but likely should have occurred during this quarter to allow for additional efforts by both 
states to further the AQMP development. 
 
Next Quarter Activities   
 
Further development of the AQMP including a planned meeting between management of 
the EPA Regional Offices, the department, and the Illinois EPA to discuss the policy-
related issues found while developing the conceptual model and future goals of the 
AQMP is planned in late August/early September 2009.  This meeting is designed to 
highlight policy issues for decision-makers and provide a clear direction to the AQMP 
team to complete the development of the plan.  This development of the AQMP will be a 
primary focus in this quarter.  Also, the department will be preparing to take the AQMP 
before the Missouri Air Conservation Commission for adoption as the mechanism to 
conduct air quality planning in the St. Louis area.  Air Quality Advisory Committee 
meetings and further training of staff on the analysis tools for the project will continue. 
 
Financial Report 
 
The following items were billed to the grant. 
 
Personal Service   $2,739 
Fringe    $   932 
Indirect   $1,172 
Travel   $   113 
 
This leads to a total expenditure of $4,955 during the 2nd quarter 2009. 
 

 


